
1 Schedule

1.1 Task list

� InstallOracleserver
1998.Oct.28- 1998.Oct.29;assignedto IdanShoham

Setupa DBMSserverat theoffice

� Intial Form layout
1998.Oct.28- 1998.Dec.02;assignedto JoeProgrammer

� Loadtestdata
1998.Oct.30- 1998.Nov.04; assignedto IdanShoham

Loada copyof thetestdatabaseinto theOracleDBMS

� Exportdatadictionary
1998.Nov.05- 1998.Nov.23; assignedto MikeHacker

ExtractprintedandC++ versionsof thedatadictionaryfromtheOracleDBMS

� Verify dataload
1998.Nov.05- 1998.Nov.24; assignedto JaneDebugger

Verify that thedataloadedat is completeandcorrect

� Read-onlydatabasefunctionality
1998.Nov.05- 1998.Nov.19; assignedto JaneDebugger

Convert the old servercodeto talk to Oracle, and bring up enoughfunctionalityso that it canat
leastreadsomedata.Connectthisserverto thedatabaseimage.

� ReplaceZinc table
1998.Nov.05- 1998.Nov.26; assignedto JoeProgrammer

Write a compoundGUI widget to replacetheZinc tablestructure, sowecanhavemore powerful
eventhandlinganddatabaseinteraction.

� Fieldvalidationinfrastructure
1998.Nov.20- 1998.Dec.07;assignedto MikeHacker

Underlyingcodeto supportfield-level validationon everyscreenandwith everytypeof data-entry
widget

� Databasereadonly accessfor widgets
1998.Nov.20- 1998.Dec.09;assignedto JoeProgrammer
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� Treewidget
1998.Nov.20- 1998.Dec.01;assignedto JaneDebugger

ExtendtheZinccollapsible-treewidget to includedatabaseaccesscode

� Genericsearchscreen
1998.Nov.27- 1998.Dec.23;assignedto JoeProgrammer

1.2 Assignments

Idan Shoham
Start Finish Days Done Task
1998.Oct.28 1998.Oct.29 1 1 InstallOracleserver

1998.Oct.28,
1998.Oct.30 1998.Nov.04 3 1 Loadtestdata

1998.Oct.30- 1998.Nov.03,
1998.Dec.241999.Jan.01 7 0 Vacation

1998.Dec.24- 1999.Jan.01,
Total: 4 daysscheduled,2 dayscompleted.

JoeProgrammer
Start Finish Days Done Task
1998.Oct.28 1998.Dec.02 10 0 Intial Form layout

1998.Oct.28 - 1998.Nov.04, 1998.Nov.26 -
1998.Dec.01,

1998.Nov.05 1998.Nov.26 15 7 ReplaceZinc table
1998.Nov.05- 1998.Nov.25,

1998.Nov.20 1998.Dec.09 5 0 Databasereadonly accessfor widgets
1998.Dec.02- 1998.Dec.08,

1998.Nov.27 1998.Dec.23 10 0 Genericsearchscreen
1998.Dec.09- 1998.Dec.22,

1998.Dec.241999.Jan.01 7 0 Vacation
1998.Dec.24- 1999.Jan.01,

Total: 40daysscheduled,7 dayscompleted.

Mik eHacker
Start Finish Days Done Task
1998.Nov.05 1998.Nov.23 12 6 Exportdatadictionary

1998.Nov.05- 1998.Nov.20,
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1998.Nov.20 1998.Dec.0710 2 Fieldvalidationinfrastructure
1998.Nov.23- 1998.Dec.04,

1998.Dec.241999.Jan.01 7 0 Vacation
1998.Dec.24- 1999.Jan.01,

Total: 22daysscheduled,8 dayscompleted.

JaneDebugger
Start Finish Days Done Task
1998.Nov.05 1998.Nov.24 3 1 Verify dataload

1998.Nov.19- 1998.Nov.23,
1998.Nov.05 1998.Nov.19 10 0 Read-onlydatabasefunctionality

1998.Nov.05- 1998.Nov.18,
1998.Nov.20 1998.Dec.01 5 0 Treewidget

1998.Nov.24- 1998.Nov.30,
1998.Dec.241999.Jan.01 7 0 Vacation

1998.Dec.24- 1999.Jan.01,
Total: 18daysscheduled,1 dayscompleted.

1.3 Dependencies

� (1998.Oct.30– 1998.Nov.04)Loadtestdata

– (1998.Oct.28– 1998.Oct.29)InstallOracleserver

� (1998.Nov.05– 1998.Nov.23)Exportdatadictionary

– (1998.Oct.30– 1998.Nov.04)Loadtestdata

� (1998.Nov.05– 1998.Nov.24)Verify dataload

– (1998.Oct.30– 1998.Nov.04)Loadtestdata

� (1998.Nov.05– 1998.Nov.19)Read-onlydatabasefunctionality

– (1998.Oct.30– 1998.Nov.04)Loadtestdata

� (1998.Nov.05– 1998.Nov.26)ReplaceZinc table

– (1998.Oct.30– 1998.Nov.04)Loadtestdata

� (1998.Nov.20– 1998.Dec.07)Fieldvalidationinfrastructure

– (1998.Nov.05– 1998.Nov.19)Read-onlydatabasefunctionality
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� (1998.Nov.20– 1998.Dec.09)Databasereadonly accessfor widgets

– (1998.Nov.05– 1998.Nov.19)Read-onlydatabasefunctionality

� (1998.Nov.20– 1998.Dec.01)Treewidget

– (1998.Nov.05– 1998.Nov.19)Read-onlydatabasefunctionality

� (1998.Nov.27– 1998.Dec.23)Genericsearchscreen

– (1998.Nov.05– 1998.Nov.19)Read-onlydatabasefunctionality

– (1998.Nov.05– 1998.Nov.26)ReplaceZinc table
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2 Weekly tasks
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2.1 Weekof 1998.Nov.02

� Idan Shoham

– 2 days- oracle load - Loadtestdata.
(1 dayscompleted.)

� JoeProgrammer

– 2 days- new table widget - ReplaceZinc table.
(7 dayscompleted.)

– 3 days- screen painting - Intial Form layout.

� Mik eHacker

– 2 days- export ddict - Exportdatadictionary.
(6 dayscompleted.)

� JaneDebugger

– 2 days- ro dbms - Read-onlydatabasefunctionality.
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2.2 Weekof 1998.Nov.09

� JoeProgrammer

– 5 days- new table widget - ReplaceZinc table.
(7 dayscompleted.)

� Mik eHacker

– 5 days- export ddict - Exportdatadictionary.
(6 dayscompleted.)

� JaneDebugger

– 5 days- ro dbms - Read-onlydatabasefunctionality.
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2.3 Weekof 1998.Nov.16

� JoeProgrammer

– 5 days- new table widget - ReplaceZinc table.
(7 dayscompleted.)

� Mik eHacker

– 5 days- export ddict - Exportdatadictionary.
(6 dayscompleted.)

� JaneDebugger

– 3 days- ro dbms - Read-onlydatabasefunctionality.

– 2 days- oracle verify - Verify dataload.
(1 dayscompleted.)
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2.4 Weekof 1998.Nov.23

� JoeProgrammer

– 3 days- new table widget - ReplaceZinc table.
(7 dayscompleted.)

– 2 days- screen painting - Intial Form layout.

� Mik eHacker

– 5 days- field validations - Fieldvalidationinfrastructure.
(2 dayscompleted.)

� JaneDebugger

– 1 days- oracle verify - Verify dataload.
(1 dayscompleted.)

– 4 days- tree widget - Treewidget.
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2.5 Weekof 1998.Nov.30

� JoeProgrammer

– 2 days- screen painting - Intial Form layout.

– 3 days- widget db read - Databasereadonly accessfor widgets.

� Mik eHacker

– 5 days- field validations - Fieldvalidationinfrastructure.
(2 dayscompleted.)

� JaneDebugger

– 1 days- tree widget - Treewidget.
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2.6 Weekof 1998.Dec.07

� JoeProgrammer

– 2 days- widget db read - Databasereadonly accessfor widgets.

– 3 days- generic search screen - Genericsearchscreen.
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2.7 Weekof 1998.Dec.14

� JoeProgrammer

– 5 days- generic search screen - Genericsearchscreen.
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2.8 Weekof 1998.Dec.21

� JoeProgrammer

– 2 days- generic search screen - Genericsearchscreen.
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3 Monthly tasks
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3.1 Month of October, 1998

� Idan Shoham

– 1 days- oracle install - InstallOracleserver.
(1 dayscompleted.)

– 1 days- oracle load - Loadtestdata.
(1 dayscompleted.)

� JoeProgrammer

– 3 days- screen painting - Intial Form layout.
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3.2 Month of November, 1998

� Idan Shoham

– 2 days- oracle load - Loadtestdata.
(1 dayscompleted.)

� JoeProgrammer

– 15days- new table widget - ReplaceZinc table.
(7 dayscompleted.)

– 3 days- screen painting - Intial Form layout.

– 3 days- screen painting - Intial Form layout.

� Mik eHacker

– 12days- export ddict - Exportdatadictionary.
(6 dayscompleted.)

– 6 days- field validations - Fieldvalidationinfrastructure.
(2 dayscompleted.)

� JaneDebugger

– 10days- ro dbms - Read-onlydatabasefunctionality.

– 3 days- oracle verify - Verify dataload.
(1 dayscompleted.)

– 5 days- tree widget - Treewidget.
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3.3 Month of December, 1998

� JoeProgrammer

– 1 days- screen painting - Intial Form layout.

– 5 days- widget db read - Databasereadonly accessfor widgets.

– 10days- generic search screen - Genericsearchscreen.

� Mik eHacker

– 4 days- field validations - Fieldvalidationinfrastructure.
(2 dayscompleted.)
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4 GANTT Charts
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